

### 2022-2023 Contract Modifications

Modification Description	Additional Amount	Revised Total
Fessler Bowman Inc (Site Concrete) - Increased scope on the Special Education Services building addition project	\$10,272.66	\$386,272.66
Wm. Bronner & Son Contractors (Masonry and General Trades) - Increased scope on the Special Education Services building addition project	\$758,424.71	\$758,424.71
Eagle Enterprise of Michigan (Structural Steel) - Increased scope on the Special Education Services building addition project	\$188,217.25	\$188,217.25
Thomas Brown & Son Roofing (Roofing) - Increased scope on the Special Education Services building addition project	\$9,538.00	\$146,008.00
Calvin & Company (Glass and Glazing) - Increased scope on the Special Education Services building addition project	\$388,480.03	\$388,480.03
William Reichenbach Company (Studs and Drywall) - Increased scope on the Special Education Services building addition project	\$41,187.73	\$473,497.73
DF Floor Covering (Carpet and Resilient Flooring) - Increased scope on the Special Education Services building addition project	\$83,050.00	\$83,050.00

Modification Description	Additional Amount	Revised Total
Murray Painting Company (Painting and Wall Covering) - Increased scope on the Special Education Services building addition project	\$23,763.00	\$23,763.00
Ecker Mechanical Contractors (HVAC and Plumbing) - Increased scope on the Special Education Services building addition project	\$587,630.32	\$587,630.32
Advance Contracting and Electrical Service (Electrical) - Increased scope on the Special Education Services building addition project	\$12,864.50	\$532,334.50
DCC Construction (Earthworks and Utilities) - Increased scope on the Special Education Services building addition project	\$785,100.00	\$785,100.00
Asphalt Specialists, LLC (Asphalt) - Increased scope on the Special Education Services building addition project	\$159,010.00	\$159,010.00
Clark Construction (Construction Management) - Increased scope on the Special Education Services building addition project	\$330,962.65	\$795,522.44
Fessler Bowman Inc (Site Concrete) - Increased scope on the Fire Training Facility project	\$25,019.00	\$245,019.00
Wm. Bronner & Son Contractors (Masonry and General Trades) - Increased scope on the Fire Training Facility project	\$8,972.00	\$535,975.00

Modification Description	Additional Amount	Revised Total
Eagle Enterprise of Michigan (Structural Steel) - Increased scope on the Fire Training Facility project	\$81,850.00	\$435,750.00
Thomas Brown & Son Roofing (Roofing) - Increased scope on the Fire Training Facility project	\$1,878.20	\$118,945.20
Calvin & Company (Glass and Glazing) - Increased scope on the Fire Training Facility project	\$10,162.00	\$102,862.00
DF Floor Covering (Carpet and Resilient Flooring) - Increased scope on the Fire Training Facility project	\$13,628.16	\$47,648.16
Advance Contracting and Electrical Service (Electrical) - Increased scope on the Fire Training Facility project	\$16,075.19	\$210,075.19
DCC Construction (Earthworks and Utilities) - Increased scope on the Fire Training Facility project	\$34,654.83	\$424,654.83